
                                   EDF CCB Closures From 8/01/96 - 9/16/96

                                 Close
          CCR No.Originator   Date                       Title

          95-0804-LATTANZIO, R. 08/07/96  Remove Builder Xcessory 3.5 from all
                                          Hardware

          95-0955-SOLOMON, C.   08/07/96  DCE 1.1 for IDG Prototyping for Baltic

          95-0956-SOLOMON, C.   08/07/96  DCE 1.1 for IDG Prototyping for minotaur

          95-0957-SOLOMON, C.   08/07/96  DCE 1.1 for Prototyping for SDPS1

          96-0274ACOHEN, B.     08/19/96  Install COTS Web Server bundle
                                          (including Illustra data base) on
                                          Document Data Server in Mini-DAAC

          96-0320-SUHRSTEDT,  08/19/96  Installation of the Rogue Wave net.h++
                                          class libraries

          96-0336AYOM, S.       08/28/96  RelA PDPS DAAC Testbed Reconfiguration

          96-0336BLINVILLE, P.  09/05/96  RelA PDPS DAAC Testbed Reconfiguration

          96-0341-DENNISON, J.  08/09/96  Configure X-term to work with HITS
                                          network

          96-0345-GLENN, J.   08/09/96  Install/Configure DEC servers in
                                          Computer Room

          96-0362BCOCKEY, J.    08/15/96  RelB DSS DBMS Benchmark Prototype access
                                          to Sun workstations

          96-0395ADENNISON, S.  08/19/96  Relocation for Foghorn and NCD26

          96-0408-MEW, K.       09/05/96  Transfer of one Illustra license for
                                          NRA/CAN Testbed prototypes

          96-0442-MILLER, R.    08/07/96  SGI Benchmarking using RelA LaRC
                                          Equipment at GSFC

          96-0479-RUCKSTUHL, J. 08/09/96  Install a Web Server on Triton

          96-0498-ALABASTRO 08/12/96  Secure Parrot to be loaned to ORNL for
                                          interface devmnt pending formal request
                                          from ESDIS

          96-0516-ROTH, G.      08/15/96  Performance testing of the new version
                                          of AutoSys, 3.3

          96-0574-LI, C.        08/19/96  Install STK on vulcan



Close
          CCR No.Originator   Date                       Title

          96-0590-OWEN, D.      08/19/96  Connect Sniffer to the FOS network in
                                          the mini-EOC

96-0590A-OWEN, D.      08/19/96  Connect Sniffer to the FOS network in
                                          the mini-EOC

          96-0598-HUSAIN, S.    09/05/96  Need DCE 1.1 clients for A.1

          96-0613-LEWIS, W.     08/19/96  Install Sybase XA client product for
                                          HPUX

          96-0615-CORDREY, G.   08/14/96  Install Clearcase patch to promote file
                                          integrity on powerfail

          96-0632-BAKER, R.     08/16/96  DCE/OODCE Upgrading on HP

          96-0647-HWANG, V.     08/15/96  OODCE port to Rel B Target Platforms

          96-0662-BAKER, R.     08/16/96  Centrally mount the new OODCE for all
                                          Rel A sun platforms

          96-0669-SEELIGER, P.  08/16/96  Provide sudo access to MSS machines to
                                          MSS developers

          96-0686-JOHNSTON, D.  09/05/96  Computer resources for MSS RelB Eval of
                                          Billing & Accounting COTS Pkgs.

          96-0689-SMITH, D.     08/19/96  X-Terminal Allocation

          96-0716-WANG, E.      08/16/96  Request sudo privileges on nemesis

          96-0718-LINVILLE, P.  08/15/96  Redeployment of MSFS Equipment to EDF

          96-0718ALINVILLE, P.  09/05/96  Redeployment of MSFS Equipment to EDF

          96-0726-WHEELER, L.   08/15/96  Relocation of X-Term within MRS

          96-0765-CHANG, A.     09/05/96  Temporarily provide SGI development
                                          platform in Rel A MSS cell

          96-0767-SHIN, K.      08/15/96  Install a Xterm at 1054A (M&)

          96-0768-MILLER, P.    09/12/96  Computer resources for installation &
                                          integration of MSS Performance Analysis
                                          COTS pkg.

          96-0769-MILLER, P.    08/23/96  Computer resources for installation &
                                          integration of MSS Report Generation
                                          COTS pkg.

          96-0787-HOFFMAN, R.  08/02/96  Computer Resources for M&O Devpmt of
                                          Operational Procedures & Training

          96-0809-GORSKY, R.    08/16/96  Sudo privileges for Soliton (desktop)



Close
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          96-0812-ROSS, R.      08/15/96  Science office needs X-Term in room
                                          2009E

          96-0827-SYDNEY, J.    08/09/96  Relocation of Workstation Sparc Station
                                          20 from 211C to 2043J

          96-0830-WEISS, W.     08/15/96  Move X-Terminalj 'Bluefish' from 3205C
                                          to 3206D

          96-0840-FIRTH, S.     08/09/96  Temporary Move of Workstation "traveler"

          96-0845-READ, S.      08/14/96  Relocation of X-Terminal for the Science
                                          Office

          96-0846-PETRONE, S.  08/12/96  Rel B Request a Sun Sparcstation for Raf
                                          Wane

          96-0847-GORSKY, R.    08/16/96  Upgrade Power Challenge to IRIX 6.2

          96-0863-SMITH, D.     08/05/96  Upgrade 'montana' to Sybase 11

          96-0864-SUHRSTEDT. 08/09/96  Ultra platform to support Rational in
                                          the EDF

          96-0864AWATSON, J.    08/16/96  Change name of Ultra platform to support
                                          Rational in the EDF

          96-0892-PRIVOR, H.    08/09/96  drlecter Access

96-0901-DAVIS, D. 08/09/96 Install temporary UPS machine for the GSFC EOC

          96-0925-ANAND, M.     08/08/96  Port number assignments in the services
                                          file for the IR1 NIS domain

          96-0927-POTTS, K.     08/14/96  Relocation of X-Term for the Science
                                          office

96-0929-SMITH, D.     09/05/96  Install Solaris patch to correct
                                          ClearCase probelm

96-0933-  AUSDEN, H. 09/17/96       RELA Correct the mode names in the DCE Cell

          96-0944-KIM, R.       09/12/96  Evaluating the Graph Layout Toolkit 2.2

          96-0962-MEW, K.       08/23/96  Request for Sudo privileges for Netscape
                                          Enterprise Server

          96-0979-NEWHAGEN, A. 08/23/96  New SGO platform in EDF ce4ll with 5.3
                                          OS & Sun Sparc platform

          96-0988-DALNEKOFF, R. 09/05/96  Provide access to servers CHAOS and
                                          DRLECTOR
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          96-0991-GORSKY, R.    08/21/96  Rel A Compilation Platforms

96-0999-  LEWIS, W. 09/03/96       RELB Illustra 3.3 Acceptance Testing

96-1018-  HWANG, V.    08/27/96       RELB Request Privileged Access to the Two
                                                          Computers Allocated to OODCE Porting
                                                          Work

          96-1073-SVEHLA, E.    09/12/96  Relocation of SGI workstation et3ws4
                                          from room 1028 to cube 3068C

          96-1075-SEELIGER, P.  09/10/96  Move "drlecter" to the edf dce cell.
                                          Needed by 9/11/96

          96-1076-WILLIAMS, C.  09/12/96  Sun SparcStation move from 2154A to
                                          2155B


